
woodardcurran.comCOMMITMENT & INTEGRITY DRIVE RESULTS 

Town of Enfield

WPCF Upgrade

Enfield WWTF Upgrades

CWF # 671  Project #227363.08 

Work Completed to 11/9/2018 

• Formed and poured the distribution box walls and continued to excavate unsuitable material

• Backfilled the infiltration system

• Demolition of the sodium hydroxide equipment in the basement

Work Planned for 11/12/2018 to 11/16/2018 

• Strip forms for the distribution box pour

• Backfill for Gravity Thickener #2

• Demolition of Primary Clarifier #2

• Continue demolition of the sodium hydroxide equipment in the basement

Next weekly meeting 11/20/18

Next monthly meeting 12/11/2018

Weekly Construction Update November 13, 2018 


